
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:51 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 061 Date: 22-Dec-2011 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 835

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear & Sunny

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Workers @ East End:
Joshua Jacks (IW)
Dan Dun (SI)
James Sturgeon (Foreman)
Robert Martell (IW)
Matt Cochran (IW)
Ron Knart (Electrician)
William Alger (Crane Operator)
Scott Rose (Crane Operator) RT-160
Two mechanics (didn't catch their names)

Equipment:
Manlift # 481-93-6013
Crane # RT 160 & RT 890E

OBSERVATIONS:
- Possible missing or shifted banding tape between # 25 & 26 banding tape from the E-line socket. No

issues observed as a result of the missing or shifted banding tape in the adjacent area, but did relay this
information to the Contractor.

- About 1:45pm, prepping to remove socket from the south haul frame seeing that the final PWS length
has unspooled from the swift. A nylon sling was attached around the socket before detaching the socket
and floating it by an adjacent crane. A few minutes later, the same socket was released from haul south
haul frame.

- It was confirmed by ABF, that the first and 2nd coat was applied the east end saddles for two (2)
outstanding locations (One one E-line and one on W-Line east end saddle trough). There had been areas
in the saddle trough (metalized surface) that were smoothened out but paint was never applied. I verified
these isolated spots today and the workers have completed repair. Issue resolved.

Hours worked: 12 hours with 4 hours OT.

Attachment
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 061 Date: 22-Dec-2011 Thursday

On the far side, end of PWS socket is being floated near anchorage
on W-Line

W-Line East Saddle trough repair completed (1st & 2nd coat)

Bent wire from # 1 PWS marked and tapped E-Line South Haul Frame attached to leading end of PWS Socket

E-Line PWS Socket floating near East Anchorage W-Line PWS Socket floating operation near East Anchorage
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 061 Date: 22-Dec-2011 Thursday

W-Line PWS Socket floating operation near East Anchorage W-Line PWS Socket floated near east anchorage
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